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Introduction 

ONVIF™ is an open industry forum for the development of a global standard for the interface of IP- 

based physical security products. Information about ONVIF, its objectives and members can be found 

on https://www.onvif.org/. 

The ONVIF Client and Device Test Tools are used by the members of ONVIF to test conformance of IP- 

based physical security products with the ONVIF Test Specification, which in turn is based on the ONVIF 

Profile Specifications and ONVIF Network Interface Specifications, and WSDL and XML schemas. 

 
Abbreviations 

CTT ONVIF Client Test Tool 

DTT ONVIF Device Test Tool 

TTWG                                        ONVIF Testing Working Group 

ODP ONVIF Developer’s Plugfest 

WG Working Group 

TSC                                             ONVIF Technical Services Committee 
 
 
 

Project Purpose 

The purpose of this project is to maintain and enhance the ONVIF Test Specifications and Test Tools. 

In the case of a vendor change, continuity of specification and tool release is key. Besides securing 

releases, new functionality shall be integrated into specifications and tools in a controlled manner. 

This project needs to deliver incremental releases of the ONVIF Test Specifications and ONVIF Device 

and Client test tool in December 2025 and June 2026. 

 
 

 

Background 

ONVIF Test Specifications are written in XML based DocBook format and published twice a year. 

Sources are publicly available at github.com/onvif/testspecs. 

 
ONVIF Test Tools are applications that are run by members to test whether their devices or clients 

conform to the test specifications. Both test tools have been developed using Microsoft Visual Studio. 

The main logic is coded in C# with some parts like streaming consisting of unmanaged C++ code.

http://www.onvif.org/


ONVIF TSC Projects “DTT/CTT 25.12” & “DTT/CTT 26.06” Request for 
Quotation 

Copyright © ONVIF 2025. All rights reserved. 

June 2025 

Page | 4 

   

 

 

 

In so called conformance mode tools autonomously run large number of test cases and produce 

conformance documents as output. Additionally, a so-called diagnostic mode with a rich user interface 

allows ONVIF members to analyze individual test cases. 

 

Service Requested 

• Preparation of documents and tools for 25.12 and 26.06 releases. 

• Coordinate the development efforts with ONVIF working groups in weekly telcos. Participate at 

ONVIF face to face working group meetings. 

• Participate once or twice a year at relevant ONVIF Developers’ Plugfests (ODP) for the purpose of 

practical field test, to collect member feedback and improvement suggestions and DTT member 

training. 
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Description of Requested Service 

1. The projects MUST be developed in accordance with the schedule outlined in Appendix A. 
 

2. Any deviations from the schedule outlined in Appendix A MUST be approved by ONVIF. 
 

3. The project SHOULD use the following resources (manpower equivalent) for respective projects. 

Note that all man-hours include project management, design, and implementation of ONVIF Test 

Tool test cases and features. It also includes modification of existing test cases and bug fixing, testing 

including validation of test cases and regression testing as well as maintaining architectural 

documentation. The optional service buffer MAY be used if needed to finish work items but requires 

approval from the ONVIF Technical Services Committee before being used. 

A) Project DTT & CTT 25.12 
 

i. 2300 man-hours total. 
 

ii. 600 man-hours for optional service buffer. 
 

B) Project DTT & CTT 26.06 
 

i. 3000 man-hours total. 
 

ii. 600 man-hours for optional service buffer. 
 

4. All development MUST take place in separate branches. Merging requires review approval from 

working groups. 

5. The projects MUST deliver both ONVIF Device and Client Test Tool, corresponding Test Specifications, 

and DUT Simulator as outlined in Appendix B and Appendix C. 

6. The projects MUST follow the technical requirements outlined in Appendix G during the ONVIF Test 

Tool and DUT Simulator development. 

7. The projects MUST respect the style and structure of the ONVIF Test Specification when updating the 

documents. 

8. The final deliverables MUST pass a review before the service is considered delivered; up to 30 days 

might be required to complete the review. If the workgroup exceeds the 30-day period, the service will 

automatically be considered delivered for all payment purposes. 

9. Any further maintenance and expansion work done to the ONVIF Device Test Tool and/or ONVIF Test 

Specification is subject to further quotations and separate contracts. A renewed cooperation of the 

Contractor and ONVIF for these tasks over many development steps is possible and where possible 

appreciated, however not guaranteed. 
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Execution of Service 

The execution of the service must fulfill the following requirements: 

• The service must be executed by capable and qualified employees or sub-contractors under the 

same rules. 

• The Contractor MUST provide a weekly progress report to the TTWG outlining the tasks 

performed and the issues encountered. The report must be done on GitHub for each project. It 

must be maintained and show what tasks have been completed, what the next tasks for next 

week will be and remaining time available to approve new tasks. 

• The Contractor MUST build and deliver a backup release at the beginning of the project which will 

look like an official release with the deliverables listed in Appendix B. 

• The contractor must provide the results of the regression tests executed for every release of a 

prototype. Regression testing of the prototypes, backup build and the final release is restricted to 

64-bit versions of Windows 10 operating systems. 

• Interpretation issues encountered during development or test case writing MUST be forwarded to 

and handled by the corresponding working group based on the responsibilities listed in Appendix C. 

• Throughout the projects, the working groups may call for telephone conferences and/or face-

to- face meetings with the Contractor to address any possible open questions and to review the 

progress. The Contractor MUST attend those requested telephone conferences and face-to-face 

meetings. 

a. The Contractor may be requested to attend the ONVIF Face-to-Face Meetings. 

b. The Contractor may be requested to participate in the 2 ONVIF Developers' Plugfest (ODP) 

in RFQ time frame and shall run the ‘Test Tool Clinic'. 

c. The working group MUST give the Contractor notice of at least two months in advance if 

participation is required. 

d. At least one technical resource and one manager assigned to the projects MUST be legally 

authorized to travel outside of their home country and must be able to obtain travel 

documents to planned locations listed in section 10. 

e. In the event of any cancellation of face-to-face meetings and/or Developers’ Plugfest due 

to unforeseen circumstances the Contractor may be requested to participate in the events 

through a combination of telephone conferences and remote testing sessions. 
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Protective Rights 

1. ONVIF will hold all rights to the ONVIF Device and Client Test Tool software (the development 

results), its source (test tool and internal tools), documentation, and related inventions, 

achieved by employees and sub-contractors of the Contractor. Contractor will be required to 

enter into a development agreement related to the rights to ONVIF Device Test Tool software. 

2. ONVIF will obtain exclusive and discretional rights of use without any territorial restrictions or time 

limits. 

3. The Contractor notifies ONVIF if and where it intends to use material in the ONVIF Device Test Tool 

which is affecting rights of a third party. 

4. The Contractor will ensure in an appropriate way that ONVIF can claim inventions made by 

employees and sub-contractors of the Contractor. 

 

Confidentiality 

1. The Contractor MUST sign a non-disclosure agreement (NDA) with ONVIF prior to the initiation of 

the project. This NDA is for ONVIF to share draft technical specifications and other necessary non-

public information of ONVIF, needed to fulfil this requested service. 

2. The Contractor MUST keep all development results and related documents strictly confidential and 

must release them only to the ONVIF office and the assigned technical contacts of ONVIF. 

 

Quotation 

The quotation MUST at least contain the following information: 

• Information about the Contractor, including but not limited to; Ownership structure, country of 

location and previous experience with projects involving test tools, standardization or similar. 

• Cost of requested service and all other related costs. 

• Cost of travel expenses for two representatives of the Contractor at the ONVIF Face-to-face 

meetings and/or Developers’ Plugfest. Possible travel requests for projects: 

i. Nov 2025 (planned location Malaysia) for Test tools v25.12 

ii. March 2026, Sep 2026 (tbd) for Test tools v26.06 

Additional representative(s) of the Contractor at the meetings is subject to approval from ONVIF. 

Travel arrangements should be consolidated where possible in case the Contractor is working on 

parallel projects for ONVIF. Travel cost will not be applicable if the meetings are cancelled. Meeting 

locations are approximate and may be subject to change. 
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References 

The following ONVIF documents MUST be used as a reference in the project: 

• Profile Specifications (https://www.onvif.org/profiles) 

• Network Interface Specifications (https://www.onvif.org/profiles/specifications/) 

• Device Test Specifications (https://www.onvif.org/profiles/conformance/device-test/) 

• Client Test Specifications (https://www.onvif.org/profiles/conformance/client-test/) 

• Conformance Process Specification (https://www.onvif.org/profiles/conformance/) 

• ONVIF Technical Specification Development (https://github.com/onvif/specs) 

• ONVIF Cloud Profile Development (https://github.com/onvif/wg_profile_cloud) 

• ONVIF Audio Profile Development (https://github.com/onvif/wg_profile_cloud) 

 
 
 
 

Documents not publicly available are provided upon request. 

These documents MAY be replaced with newer versions after the start of the project. In such a case the 

TTWG will inform the Contractor and discuss appropriate actions. 

https://www.onvif.org/profiles
https://www.onvif.org/profiles/specifications/
https://www.onvif.org/profiles/conformance/device-test/
https://www.onvif.org/profiles/conformance/client-test/
https://www.onvif.org/profiles/conformance/
https://github.com/onvif/specs
https://github.com/onvif/wg_profile_cloud
https://github.com/onvif/wg_profile_cloud
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Contacts 
 
 

General contact: 

ONVIF 

Kevin A. Schader, Executive Director 

onvif_ed@inventures.com 

San Ramon, CA 94583 

Phone: +1.925.275.6672 

Fax: +1.925.275.6691 

www.onvif.org 
 
 

 
Technical Contact: 

Technical issues and questions concerning the ONVIF specifications, schemas, and this Request for 

Quotation MUST be addressed to: 

 

ONVIF TSC 

Todd Johnson, TSC Chair 

Phone:  559-214-5449 

E-mail:  todd.johnson@pelco.com 

             

ONVIF TSC Testing WG  

Madhu Rao, TTWG Chair 

Phone: +91 9840921405 

E-mail:  madhu.rao@developer.onvif.org

mailto:onvif_ed@inventures.com
http://www.onvif.org/
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Appendix A - Timeline for Service 

Due dates correspond to end of day in UTC time. See Appendix B for definition of deliverables.  

Jun 23 2025      Circulation of this Request for Quotation 

Jul 21 2025       Quotation must be received by the ONVIF Office and TTWG by e-mail  

Jul 31 2025       Contractor selected & agreement signed. 

Project DTT & CTT 25.12 

18 Aug 2025      Delivery of ONVIF Test Tools Backup Build Release 

15 Sep 2025       Delivery of ONVIF Test Tools 1st Prototype & Test Specification 1st Draft 

Sep 9-12 2025   F2F Meetings (Montreal, Canada) 

20 Oct 2025       Delivery of ONVIF Test Tools 2nd Prototype & Test Specification 2nd Draft  

Nov 2025            Developers’ Plugfest and F2F Meetings, Malaysia (dates to be confirmed) 

24 Nov 2025      Delivery of ONVIF Test Tools & Test Specification Release Candidate 

19 Dec 2025 Delivery of Test Tools & Test Specification v25.12 

Project DTT & CTT 26.06 

19 Jan 2026 Delivery of ONVIF Tests Tool Backup Build Release 

23 Feb 2026 Delivery of ONVIF Test Tools 1st Prototype & Test Specification 1st Draft  

March 2026 F2F Meetings (to be confirmed) 

23 Mar 2026 Delivery of ONVIF Tests Tool 2nd Prototype & Test Specification 2nd Draft  

27 Apr 2026 Delivery of ONVIF Tests Tool 3rd Prototype & Test Specification 3rd Draft  

25 May 2026 Delivery of ONVIF Tests Tool & Test Specification Release Candidate 

June 2026 Developers' Plugfest (location to be confirmed) 

June 2026 F2F Meetings (location to be confirmed) 

22 June 2026 Delivery of ONVIF Test Tools & Test Specification v26.06 
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Appendix B - Definition of Deliverables 
 

 
Name Description 

ONVIF Test Specification 
Draft 

• Document template updated. 
• “Test Cases/Use-Cases” integrated into their corresponding Test 

Specification document in draft form. 
• History document must be provided for each specification document 

and kept up to date with each subsequent delivery. 

ONVIF Test Specification 
Release Candidate 

• Only stable “Test Cases/Use-Cases” are included in this delivery. 

• Total List of “Test Cases/Use-Cases” must be provided. 
• Only fixes requested by WG are allowed after this release. 

ONVIF Test Specification 
Final Release 

• Issues identified in Release Candidate fixed or documented in release 
notes. 

• All tickets for the corresponding Milestone have been addressed or 
postponed (DTT & CTT 25.12 for December 2025 release, DTT & 
CTT 26.06 for June 2026 release) 

ONVIF Test Tool Prototype • Partial implementation of “Test Cases/Use-Cases” validation and Test 
Tool features. Only tested “Test Cases/Use-Cases” and features 
should be delivered. 

• List of “Test Cases/Use-Cases” and features implemented in the 
prototype must also be provided. 

ONVIF Test Tool Backup 
Release 

• Only stable “Test Cases/Use-Cases” and Features are included in this 
delivery. 

• Total List of “Test Cases/Use-Cases” must be provided. 

ONVIF Test Tool Release 
Candidate 

• Only stable “Test Cases/Use-Cases” and Features are included in this 
delivery. 

• Only fixes requested by WG are allowed after this release. 

ONVIF Test Tool Final 
Release 

• Issues identified in Release Candidate fixed or documented in release 
notes. 

• All tickets for the corresponding Milestone have been addressed or 
postponed (DTT & CTT 25.12 for December 2025 release, DTT & 
CTT 26.06 for June 2026 release) 



Jun 2025 

                    Page | 12 
 

ONVIF TSC Projects “DTT/CTT 25.12” & “DTT/CTT 26.06” Request for 
Quotation 

Copyright © ONVIF 2025. All rights reserved. 

 

   

 

 

Appendix C - Delivery Packages and Responsibilities 
 

Delivery Package Item Target Editing 
Responsibility 

Review 
Responsibility 

Test Specification Internal Releases 
Notes 

Workgroup Contractor TTWG Chair 

Official Release Notes Public TTWG All WGs 

Test Specifications Public Contractor TTWG 

DocBook Test 
Specification XML files 

Workgroup Contractor TTWG 

Test Case Summary for 
Profile Conformance 

Public Contractor All WGs 

Total List of Test Cases WG Contractor All WGs 

ONVIF Test Tools Binaries ONVIF 
Members 

Contractor All WGs 

Source Code Workgroup Contractor TTWG Chair 

Help Files ONVIF 
Members 

Contractor TTWG 

Installation Guide ONVIF 
Members 

Contractor TTWG 

Internal Release Notes Workgroup Contractor All WGs 

Official Release Notes ONVIF 
Members 

TTWG All WGs 

Errata Document ONVIF 
Members 

TTWG Chair TTWG Chair 

Test Coverage Map Workgroup Contractor TTWG 

Service Specification 
Coverage 

Workgroup Contractor TTWG 

Conformance 
Specifications 

Profile Specifications Public TTWG TTWG 

Addon Specifications Public TTWG TTWG 





Jun 2025 

                    Page | 14 
 

ONVIF TSC Projects “DTT/CTT 25.12” & “DTT/CTT 26.06” Request for 
Quotation 

Copyright © ONVIF 2025. All rights reserved. 

 

   

 

 

    Appendix D - Project DTT and CTT 25.12 & 26.06 – Scope-of-work (Service based) 

 

This appendix lists possible work items based on ONVIF work group tickets. The purpose of this appendix is 

to give the Contractor an idea of the scope of work. The decision about which work items to prioritize will 

be made in the projects. The flexibility to change prioritization and/or the scope of work during the project 

is the main motivator for having the contract service based. 

 

The TTWG uses a ticket system to manage all work items for    the Contractor and for the working group. The 

tickets for Device and Client test tool are maintained at https://github.com/onvif/dtt and  

https://github.com/onvif/ctt  respectively. Only tickets targeted at DTT and CTT 25.12 are part of this 

Scope-of-work. Issues reported on GitHub at https://github.com/onvif/testspecs/issues  and 

https://github.com/onvif/testspecs/discussions  may also translate into tickets. Additional tickets may be 

created during the project and will be prioritized by the workgroup. 

 

Tool Task Description Reference 

DTT HTTPS conformance in the Device test 

tool 

https://github.com/onvif/dtt/issues/378  

DTT Remove checks for both 

ADVANCED_SECURITY-10-1-1 

Authorization Server Configuration 

Creation and ADVANCED_SECURITY-10-

1-2-v25.06 Authorization Server 

Configuration Modification 

https://github.com/onvif/dtt/issues/376  

DTT Produce Auth Add on Device Test 

specification 

https://github.com/onvif/dtt/issues/372  

DTT Update DoC for including Profile V 

features 

https://github.com/onvif/dtt/issues/371  

DTT Produce Profile V Device test 

specification 

https://github.com/onvif/dtt/issues/370  

DTT Add Audio Output Streaming 

(Conditional Feature) test cases 

https://github.com/onvif/dtt/issues/369  

DTT Add Audio Streaming (conditional 

feature) test cases 

https://github.com/onvif/dtt/issues/368  

DTT Add Recording Job Configuration test 

cases 

https://github.com/onvif/dtt/issues/367  

https://github.com/onvif/dtt
https://github.com/onvif/ctt
https://github.com/onvif/testspecs/issues
https://github.com/onvif/testspecs/discussions
https://github.com/onvif/dtt/issues/378
https://github.com/onvif/dtt/issues/376
https://github.com/onvif/dtt/issues/372
https://github.com/onvif/dtt/issues/371
https://github.com/onvif/dtt/issues/370
https://github.com/onvif/dtt/issues/369
https://github.com/onvif/dtt/issues/368
https://github.com/onvif/dtt/issues/367
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DTT Add Storage Configuration test cases https://github.com/onvif/dtt/issues/365  

DTT Add Get Services (Advanced Security 

Capabilities Update) test cases 

https://github.com/onvif/dtt/issues/364  

DTT Add test cases for Uplink over 

WebSocket 

https://github.com/onvif/dtt/issues/363  

DTT Recording to storage POC (proof of 

concept) 

https://github.com/onvif/dtt/issues/362  

DTT Add WebRTC audio output first test case https://github.com/onvif/dtt/issues/361  

DTT Video Streaming test cases definition https://github.com/onvif/dtt/issues/391 

DTT Add test cases for Audio Backchannel 

streaming : SRTP/RTSPS 

https://github.com/onvif/dtt/issues/360  

DTT Add test cases for a profile configuration 

with Audio Source Configuration + 

Metadata configuration 

https://github.com/onvif/dtt/issues/357  

DTT Add test cases for a profile configuration 

with Audio Source Configuration + 

Analytics configuration 

https://github.com/onvif/dtt/issues/356  

DTT Implement STUN server for WebRTC test 

cases 

https://github.com/onvif/dtt/issues/343  

DTT Add Multicast Audio Decoder test cases https://github.com/onvif/dtt/issues/339  

DTT Update schemas in DTT   

DTT Add features and test cases for EQPreset https://github.com/onvif/dtt/issues/286  

DTT Add Video Signing test cases in 

diagnostic mode 

https://github.com/onvif/dtt/issues/170  

DTT Implement support for TLS Security (on-

prem) Add-on in DTT 

https://github.com/onvif/dtt/issues/381  

DTT Implement support for TLS Security 

(Cloud) Add-on in DTT 

https://github.com/onvif/dtt/issues/380  

DTT Video Signing test cases in diagnostic 

mode 

https://github.com/onvif/dtt/issues/170 

CTT Implement support for TLS Security (on-

prem) Add-on in CTT 

https://github.com/onvif/ctt/issues/112  

CTT Add Audio Clip management test cases https://github.com/onvif/ctt/issues/96  

CTT Add Auxiliary command test cases https://github.com/onvif/ctt/issues/106  

https://github.com/onvif/dtt/issues/365
https://github.com/onvif/dtt/issues/364
https://github.com/onvif/dtt/issues/363
https://github.com/onvif/dtt/issues/362
https://github.com/onvif/dtt/issues/361
https://github.com/onvif/dtt/issues/391
https://github.com/onvif/dtt/issues/360
https://github.com/onvif/dtt/issues/357
https://github.com/onvif/dtt/issues/356
https://github.com/onvif/dtt/issues/343
https://github.com/onvif/dtt/issues/339
https://github.com/onvif/dtt/issues/286
https://github.com/onvif/dtt/issues/170
https://github.com/onvif/dtt/issues/381
https://github.com/onvif/dtt/issues/380
https://github.com/onvif/dtt/issues/170
https://github.com/onvif/ctt/issues/112
https://github.com/onvif/ctt/issues/96
https://github.com/onvif/ctt/issues/106
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CTT Add Audio streaming test cases https://github.com/onvif/ctt/issues/105  

CTT Add Metadata configuration test cases https://github.com/onvif/ctt/issues/104  

CTT Add Audio output streaming test cases https://github.com/onvif/ctt/issues/103  

CTT Develop Profile O Conformance 

Simulator 

https://github.com/onvif/ctt/issues/101  

CTT Update DoC with Profile O features https://github.com/onvif/ctt/issues/100  

CTT Profile O Client Test Specification https://github.com/onvif/ctt/issues/99  

CTT Add Event handling test cases https://github.com/onvif/ctt/issues/98  

CTT Add NTP test cases https://github.com/onvif/ctt/issues/97  

CTT Add test case for choosing 

Authentication header for RTSP 

https://github.com/onvif/ctt/issues/71  

CTT Improve diagnostics performance https://github.com/onvif/ctt/issues/3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
  

https://github.com/onvif/ctt/issues/105
https://github.com/onvif/ctt/issues/104
https://github.com/onvif/ctt/issues/103
https://github.com/onvif/ctt/issues/101
https://github.com/onvif/ctt/issues/100
https://github.com/onvif/ctt/issues/99
https://github.com/onvif/ctt/issues/98
https://github.com/onvif/ctt/issues/97
https://github.com/onvif/ctt/issues/71
https://github.com/onvif/ctt/issues/3
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Appendix E - Technical Requirements for the ONVIF Device and Client Test Tool 

 
 

1. The ONVIF Device and Client Test Tool v25.06 MUST be used as a base for this project. 

a. The existing functionality of the ONVIF Device and Client Test Tool v25.06 MUST NOT be 

altered other than to incorporate the functions and operations requested herein or where 

the workgroup explicitly approves the changes. 

2. The software source code MUST be documented in good practice in English in the standard source 

code comments scheme. Documentation MUST at least cover classes, methods, parameters, return 

values, and exceptions. Level of details of the documentation must be such that ONVIF, or a 

knowledgeable third party requested by ONVIF, can further develop and/or amend the software. 

a. The structure and coding practice MUST adhere to the practices recommended by 

Microsoft (https://docs.microsoft.com/en-us/dotnet/csharp/fundamentals/coding- 

style/coding-conventions) 

b. Implementation MUST be done in C# [C-Sharp] according to respective standards ECMA- 

334 and ISO/IEC 23270 and SHOULD use the .NET [dotnet] framework. 

3. The software source code MUST be developed using the workgroup-provided Version Control 

System. The workgroup is currently using GitHub for version control of the Device Test Tool and 

Device Test Specification files. 

a. The executable application, the source code and the accompanying documentation MUST 

be delivered in electronic form to the workgroups, on the GitHub release platform or 

as decided by the working  group, before the project’s closure or on request by the 

working group. 

4. All external frameworks used MUST be approved by the workgroup and SHOULD be actively 

maintained. 

a. Use of open-source components in the test tool MUST follow the Guidelines for use of 

Open-Source Software in the ONVIF organization. 

 

5. Development and validation of the tool MUST be done using: 

a. Ordinary Intel x86 architecture-based PC 

b. One Ethernet network interface 

https://docs.microsoft.com/en-us/dotnet/csharp/fundamentals/coding-style/coding-conventions
https://docs.microsoft.com/en-us/dotnet/csharp/fundamentals/coding-style/coding-conventions
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c. 64-bit versions of Windows 10 and later versions. 

d. Graphical User interface in American English language 

6. Test Specification documents must be developed and maintained in DocBook format, a semantic 

markup language for technical documentation. 

7. The test specifications and test tools MUST follow best practices established by ONVIF, including, 

but not limited to: 

a. All configuration changes made by a DTT test case in a Device Under Test MUST be 

reverted before the test case terminates. 

b. Test case definitions MUST support sequential execution of test cases as well as execution 

of individual test cases. 

c. User interaction during execution of tests SHOULD be avoided where possible. Introduction 

of user interaction MUST be approved by the work group. 

d. Help pages MUST include images and text describing all operation modes of the ONVIF 

Device Test Tool. 
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Appendix F - Outline of Quality Related Deliverables 

1. Document and execute test cases to validate the behavior of the ONVIF Device and Client 

Test Tool, including but not restricted to: 

a. Correctness of documents generated by the Tool. 

b. Correctness of test procedure in Conformance Mode. 

c. Execute Test Tool with sample inputs provided by members of ONVIF. 

d. Generation of DoC only after a completely successful run. 

2. Document and measure code quality at the end of the project. 

3. Provide a “lessons learned” document regarding any relevant problems or issues found during 

development, including but not restricted to: 

a. Correctness of WSDL files. 

b. Correctness of technical specifications. 

c. Ambiguity or limitations of the specifications. 

d. Process and communication with the workgroup. 


